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Resolution G-99-27, STIP Guidelines, adopted by the Cdifornia Trangportation Commisson (CTC) on
September 29, 1999, ipulates that funds alocated for local project development or right of way costs must be
expended by the end of the second fiscd year following the fiscal year in which the funds were dlocated.

For the intercity rail projects on the attached ligt, the responsible agencies will not be able to meet the deadline
specified in accordance with the STIP Guidelines and have requested extensons to dlow sufficient time to
resolve outstanding issues.

RECOMMENDATION
The Department supports the project completion extension request for one project from the City of Farfied
and one project from the Department of Transportation and the Capitol Corridor Joint Powers Authority as
described on Attachment I.

SUMMARY

The Commission has dlocated $1,269,500 for projects on the attached list. To date, $86,347 has been
reimbursed for digible expenditures, with a baance of $1,183,153 remaining. The atached project list
describes the delays that have resulted in the extension request.

Attachment
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ATTACHMENT
REQUESTSFOR TIME EXTENSIONS FOR PROJECT COMPLETION
INTERCITY RAIL PROJECTS
CTC Resolution G-99-27, STIP Guidelines, Section 59- Timely Use of Funds
Recipient Project Allocation Allocation Year/ Status/ Reason for Delay Extension Department
Description Date Amount Program Request/To Recommendation
CALTRANS Oakland 6-2-98 $369,500 1997/98 Union Pacific Railroad delayed | 12 months Approverequest for 12 months
(City of Coliseum Rail TCI right of entry authorization to extension dueto delays caused by
Oakland) Station MFP-97-58 Approved perform soilstests by three Through: Union Pacific Railroad that were
Expenditures months. Once 30% designs June 30, 2001 beyond the control of the City of
Project to date: wer e completed, the City Oakland and Caltrans. Caltrans staff
Completion $86,347 experienced about six have discussed this project with the
Deadline: additional months of delay for City of Oakland and we believethe
6-30-00 Per centage of Union Pacific review of the project can be completed within the
Project designs. time extension requested.
Completed:
75%
CITY OF Fairfield/ 3-31-98 $498,000 1997/98 The CTC hasstipulated the 20 months Approverequest for 20 months
FAIRFIELD Vacaville TCI station cannot be built until extension to allow for delay caused by
Intercity Rail | MFP-97-51 $402,000 1995/96 daily ten train serviceon the Through: the need to takeinto account the
Station TCI Capitolsislikely tobe February 28, 2002 CTC'scondition that fundsto
Project $900,000 TOTAL implemented. Right of way has construct a station cannot be
Completion been acquired and programmed until daily ten train
Deadline: Approved environmental assessment has serviceislikely to beimplemented. It
6-30-00 Expenditures been completed, but would be unreasonablefor the City to
to Date: None preliminary engineering is do preliminary engineering at the
being delayed until theten train station site until ten train serviceis
Invoices serviceiscloser torealization. closer toreality. After discussing this
Received but Also, CaltransRail has project with City staff, we believeit
not yet withheld reimbur sement for the can be completed within the 20 months
approved: right of way acquisition and extension requested.
$802,000 related costs until procedural
issuesraised by the Department Caltrans Rail, Right of Way and L egal
Per centage of have been resolved. staffs have been working with the City
Project to resolve the Department's concerns.
Completed:
80%




